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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2010

[] Quarter 1 (Jan 1 — Mar 31)
[] Quarter 2 (Apr 1 — Jun 30)
] Quarter 3 (Jul 1 — Sep 30)
X Quarter 4 (Oct 1 — Dec 31)

WisDOT research program category:
] Policy research X] Wisconsin Highway Research Program
[] Other [ ] Pooled fund TPF#

Project title: Analysis of Trends/Correlations of Historical WisDOT Soil Lab Test Results Through Development of a Database

Project investigator: Mark S. Meyers Phone: 608-342-1542 E-mail: meyersm@uwplatt.edu

Administrative contact: Peg Lafky Phone: 608-266-3663 E-mail: Marguerite.Lafky@dot.wi.gov

WisDOT contact: Jeff Horsfall Phone: 608-243-5993 E-mail: jeffrey.horsfall@dot.wi.gov

WisDOT project ID: 0092-11-04 Other project ID: Project start date: 10/21/2010

Number of extensions: 0

Original end date: 10/21/2012 Current end date: 10/21/2012

Project schedule status:

X] On schedule ] On revised schedule ] Ahead of schedule ] Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$63,951.00 $0.00 $0.00 0% 2%

Project description:

The objectives of this project are to create an electronic database of WisDOT soil laboratory testing
results that will be linked to a Geographic Information System (GIS) to allow for searching WisDOT
project related records by spatial location, which will facilitate the planning of geotechnical
explorations and provide geotechnical data for planning and design of transportation facilities and to
to analyze the data in the database for trends and correlations relating to location, soil type, soil
classification, geologic source, index properties, structural design values, etc., and to compare the
trends to typical published values for respective soil types.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Progress this quarter included initiating the literature search task and holding the Initial meeting with the WHRP TOC.
Progress was limited because the Principal Investigator was not aware that we could work before the Initial Meeting and
that we were to be more proactive in arranging the Initial Meeting.

Anticipated work next quarter:
Scanning data at DOT Central and Regional Offices; design data base; complete literature search, meet with TOC.

Circumstances affecting project or budget:

Contract start date of October 21 and Startup Meeting delay affected the schedule to some degree and we would like to get the
entire UW-Platteville team to meet with the TOC so that everyone gets to know each other. This should not impact the budget
as a startup meeting for our team was in our budget. We still anticipate completing this project on schedule.
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